INDOT 2030 LRP Update Early Coordination Meeting Notes.
Muncie MPO (DMMPC), June 29, 2004, 1:30 PM

Attendance
Marta Moody, Executive Director MPO
Hugh Smith, MPO Staff
Cheryl McGairk, MPO Staff
Mary Anne Gervolino MPO Staff
Linda Garrett Delaware County Engineer
Steve Smith INDQOT - Long Range Planning
Dan Buck INDOT — Long Range Planning
Bob Rebling, INDOT - Greenfield District
Larry Lovell. INDQOT - Greenfield District

Overview: Steve Smith kicked the meeting off discussing the meeting's purpose and expected
outcome. The outline of the meeting was structured based on DMMPC’s response to the Early
Coordination 2004 Long Range Plan Update letter sent to DMMPC in April. This letter requested
INDOT Districts and MPO personnel to reevaluate major expansion projects in the INDOT 25-year
plan for their areas and document changes in project priorities (changes in scope, and/or project
deletion, delay, or advancement); identify new expansion projects to be evaluated for inclusion in
INDOT’ s 2030 plan update; and develop alist of planning issues the MPO/District faces that should
be addressed in the 2030 plan update. Listed below are topics/issues discussed.

Dan Buck then presented the INDOT Travel Demand Model 2030 No-Build and Build LOS
maps and the HERS 2030 Recommended Improvements Number of Lanes and Time Period maps.

Review of Existing INDOT L RP Projects:

1. SR32from 0.1 mW of Nebo Road to 0.4 M E of Nebo Road: RFC moved to Sept 2004 RFC.

2. SR 32 from CR 575W to CR 400W in Yorktown: RFC moved to 2007. May be a part of
potential relinquishment of SR 32 if and when that occurs.

3. SR 320.3M E of Muncie Bypassto 4.2 M E of Muncie Bypass: This project is actually for
Median CN. Change RFC to 2007.

4. US 35 at Centennial Avenue: Bridge Grade Separation, change RFC to 2008.

5. SR 67 US 35/SR 3 to South Junction with SR 28: Project scoping has been done. Actually 4
lanes from 3 up to Janet (1000ft). Change # of lanesto 3 from Janet N (magjority of project) to
SR 28. Change project # of lanes to 3 lane and work description to Median CN project. Change
RFC date to 2007.

6. SR 67 Bridge at Norfolk Southern RR, 2.11 km S of SR 3: Grade Separation: Independent
Project. Change RFC to 2007.

7. US35a McGalliard Road, 1.86 M N of SR 32: New Interchange: Change RFC date 2012.



8. US 35 at Cowan Road, 2.07 M W of SR 3. Change RFC date to 2011.

9. SR 67 from S Junction with SR 28 to SR 167: Change # of lanes from 4 to 3. Change to
median CN not ATL. RFC 2009.

Discussion of New Projects/| ssues;

SR 3 from SR 67 to SR 28: The Western Growth Study shows need for going froma2to a3 lane
section

Comment: We will wait to see the final version of the Western Growth Study before making a
decisionas whether or not to move forward with this project.

SR 32 from Selmato Parker City: The Western Growth Study shows a need for extending the current
median CN project from 0.3 M of Muncie Bypassto 4.2 M east of the Muncie Bypass further east
from its current locationto Parker City.

Comment: We will wait for the final version of the Western Growth Study and its results. If
adequate justification is found thenthe District will submit this as anew project to the INDOT
Program Development Section

SR 332 Nebo to Tilletson: The Western Growth Study has identified this as a possible new project.
Comment: We will wait to see the final version of the Western Growth Study before making a
final decision as whether or not to move forward with this asanew project.

US 35 at SR 67 Muncie Bypass: Thisis currently only a partial interchange. There is a desire to make
thisafull interchange. If full interchange constructed there is the possibility of relinquishment some
state roads that now provide access for those movements not allowed by the partia interchange.

Comment: The District will submit this as a new project proposal to INDOT’s Program
Development Division.

SR 32 Relinquishment: These discussions are still in the early stages. The SR 32 Relinquishment was
an issue brought up by the City of Muncie in response to the project to reconstruct SR 32 in the
downtown and the details suggested in designing it to federal standards. Context design efforts could
aleviate fears concerning the project. The idea of relinquishment was further pushed by downtown
neighborhood representatives who are upset with speeding cars and heavy trucks going through their
neighborhoods (on major routes that were there before they were). They think the traffic intensity will
disappear if SR32 is moved or relinquished. The mayor thinks INDOT will continue to pay to
maintain the two streets even after they aren't part of the state highway system. However, the City of
Y orktown looks like they are not in favor of taking back any roadway as it would add additional roads
they will have to maintain.

Comment: We will wait for the completion of the negotiations before taking any further action on
this issue.

Air Quality Conformity: The MPO will complete the upcoming MPO LRP update ard associated air
quality conformity analysis by April 2005. They will work back a schedule to meet that date. Most of
the LRP modeling work has been done already as part of the Western Growth Study. The MPO plans
to expand the MPO Metropolitan Planning area to entire Delaware County. This will allow for easier
travel demand and air quality modeling.

Comment: We will work closely with the Muncie MPO to make sure all necessary air quality
conformity requirements are met.




